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Peter,

Originally, all the projects were delayed about nine months because of
the time it took CALFED to provide the grants. Since two of the
projects are weather dependent (upper watershed road survey and a
fluvLal geomorphological survey of Butte Creek), a Whole sampling season

was lost.

Please extend the interagency funding agreement between USBR and USFWS
for the CALFED Butte Creek Watershed Projects in the amount of $302,745
that was executed on 9/3/98 and ran through 9/30/99 to12/31/00.

Thank you.

John Icanberry
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